



# Community Update #37

## Pompton Lakes Study Area

### Pompton Lakes, New Jersey

## Pompton Lake Dredging

Community Update

April 2017

### **EPA CLEANUP ACTIVITIES**

#### **Basic Site Information—2017**

The scope of work in 2017 involves hydraulic dredging, processing and off-site disposal of sediment containing mainly mercury and lead in a 36-acre area within Pompton Lake called the Acid Brook Delta (ABD). Placement of the eco-layer in Area A, the Island Area and the ABD will also be completed. The work will be performed by The Chemours Company FC, LLC., through its contractor, Severson Environmental Services with EPA/NJDEP oversight.

#### **Further information:**

#### **Borough of Pompton Lakes**

<http://www.pomptonlakesgov.com>

#### **Questions? Please Contact:**

#### **EPA Remedial Project Manager**

Perry Katz

(212) 637-4426

[katz.ira-perry@epa.gov](mailto:katz.ira-perry@epa.gov)

#### **EPA Community Involvement Coordinator**

Pat Seppi

(646) 369-0068

[seppi.pat@epa.gov](mailto:seppi.pat@epa.gov)

EPA's 37th update is to inform the community of the progress of activities related to the upcoming dredging that will be performed on that 36-acre portion of the Pompton Lake Study Area known as the Acid Brook Delta (ABD). *The dredging work is scheduled to commence in the Spring 2017, but has yet to start.*

Preparatory activities continue and relate to the fact that the method of dredging in 2017 (hydraulic dredging) is different than the dredging performed in 2016 (mechanical dredging).

Preparatory activities currently underway (week of April 24th):

- ◆ Continued installation of sediment processing and water treatment equipment needed for 2017 including installation of piping and electrical wiring.
- ◆ Fish relocation completed.
- ◆ Installed additional buoys along turbidity curtain to enhance boater safety.
- ◆ Chemours meetings with residents who have shoreline property to discuss the upcoming dredging.
- ◆ Securing permit modifications addressing changes in the sediment treatment processes
- ◆ Continue routine inspection of site and work areas per approved permits and for safety reasons.

Preparatory activities scheduled (week of May 1st):

- ◆ Continue installation of sediment processing and water treatment equipment needed for 2017 work including installation of piping and electrical wiring.
- ◆ Continue meetings with shoreline residents to discuss upcoming dredging.
- ◆ Continue routine inspection of site and work areas per approved permits and for safety purposes.

Note: there are no new photos for this week's update.